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Project Status  October 2019 
Project Phase % Completion   Completion Date 

Design  100% Summer 2017 
Construction 25% Winter 2019 

 City of Sedona  
  Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

PD Shooting Range Improvements Phase II                    FY20 CIP Update 

KEY FEATURES: 

Consultant:  In-House, Lyon  

Engineering 

Contractor:  Caruso Construction, Inc 

 

Construction Challenges: 

• N/A 
 

 

Project Manager: 
Ryan Mortillaro, PE 
(928) 203-5091 
RMortillaro@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 
 
$ FY20 Project Budget: $164,954 
 Total Project Budget: $164,954 
  
                               

 

 

 

 

 
         
                                                                     

The Police Department has determined the need for a more functional shooting 
range facility. The shooting range will see improvements to restroom facilities, 
storage, and an additional briefing/presentation room. This phase will construct a 
potable water well, provide water and sewer service to the modular classroom, 
upgrade site lighting, and installation of associated electrical equipment. 

Status:  Construction began in early October. The well drilling has been completed at 
a depth of 880’. The well will now be equipped and constructed. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 
 
 
 
 
 
 

mailto:RMortillaro@SedonaAZ.gov
mailto:ADickey@SedonaAZ.gov
http://www.sedonaaz.gov/CIP

